

# **Project Progress Report**

**Project Name: Defibrillator** 

Report Date: 16 January 2025

#### 1) Project Objectives:

This project will:

• Provide Community Public Access Defibrillator (CPAD)

# 2) Progress against Plan:

- Nothing to report
- £72 credit received as reimbursement for non-operational emergency phone in defibrillator kiosk.

## 3) Actions for Next Period:

Planned actions for next period:

- Continue with regular monitoring checks and take appropriate action if required.
- Await further information regarding issue with emergency phone. This is thought to be a cellular communication issue following the switch off of 2G/3G networks.

## 4) Risks and Issues:

 No risks or issues currently envisaged, although always potential for error codes to appear on CPAD device.