

Great Alne Parish Council – Project Progress Report

Project Name: Road Safety inc Community Speedwatch(CSW)

Report Date: November 2024

1) Project Objectives: Describe Project Objectives

This project will:

- To assist with the reduction in speeding traffic and improve safety for road/roadside users in the village

2) Progress against Plan:

Achievements this period:

- We now have regular speedwatch sessions (weekly)
- These sessions are now running through the Winter unlike previously
- Meeting held with Kyla, Sally Rolfe & Justin Kerridge to look at additional speed control measures that can be put in place
- Feedback received from Justin Kerridge & Graham Stanley (Minor works – WCC) to assist with cost indications & viability of certain ideas.
- Assessment undertaken by Ian Millard & Roger Bennett to look at areas that are best able to utilise County Councillor Funding

Actions not completed / deferred

- As yet none of the items are accurately costed out or approved, they remain as estimates and suggestions that we think would receive approval
- One or two extra volunteers would be helpful

New Plan Activities

- Longer term plan to be looked at

3) Actions for Next Period:

Planned actions for next period:

- Agree with fellow councillors measures to be taken forward
- Obtain agreement from WCC as to what is needed

- Advise Justin Kerridge we have plan for £10k
- Follow up to ensure Road Markings are reinstated at no cost to us.

4) Risks and Issues:

Risks:

- Delays from authorities seeking approval
- Flashing signs are not effective or not approved

Issues:

- There are is still a number of elements of the plan that could mean these are rejected and leave us short of the budget we have to spend so a Plan B may be needed
- Initial Great Alne Park junction options no longer viable