

Project Progress Report

Project Name: Defibrillator

Report Date: 10 March 2025

1) Project Objectives:

This project will:

Provide Community Public Access Defibrillator (CPAD)

2) Progress against Plan:

- Emergency dynamo torch replaced
- Pads replaced as ones in defib expired at end of January. No cost involved as there were 2 spare and in-date sets already in the pack.

3) Actions for Next Period:

Planned actions for next period:

- Continue with regular monitoring checks and take appropriate action if required.
- Consider a Community Awareness session later in the year.

4) Risks and Issues:

 No risks or issues currently envisaged, although always potential for error codes to appear on CPAD device.